


# Deepwater Terminal Rd Ext. (UPC 104281) Funding Request


Policy Board Meeting  
September 10, 2026

# Transportation Planning Process




# Background

- Deepwater Terminal Rd is being extended 0.7 miles to Goodes St
- Goal: improve access to the port
- In MPO program since FY14 SYIP
- Bids higher than expected




View of the Richmond Marine Terminal from across the James River (Source: Port of Virginia)

Deepwater Terminal Rd. Ext.  
104281



# Requested Funding

Estimate & Funding History - UPC 104281



- Baselined on merged project in 2019
- Latest estimate 262% of baseline
- RRTPO covered ~93% of the cost increase to date
- Current shortfall/request: **\$2,121,364**

# Policy Guidance

- Funding framework allows off-cycle requests for CN phase/bids
- Policy requires localities to address shortfalls with non-TPO funds first
- TAC has recommended splitting the cost in similar recent cases

## Regional Project Selection and Allocation Framework

Adopted July 1, 2021

As Revised through August 2025




## Requested Action

- TAC recommends that 50% of the deficit be covered by the RRTPO (\$1,060,682) and finds this project eligible for a legacy project waiver
- A draft resolution of approval is included in the agenda packet on page 49 for consideration

# **FY24 – FY27 TIP Amendments: New Projects (UPCs 130101, 130057, & 130058)**

Policy Board Meeting  
September 10, 2026

# Transportation Planning Process




# Background

- Transportation Improvement Program (TIP) plans investments and federal obligations for next 4 years
- VDOT has made a request to amend the TIP to add three additional projects to the TIP, 2 withdrawn
  - UPC 130101
  - ~~– UPC 130057~~
  - ~~– UPC 130058~~

# Project Overview – UPC 130101

- Powwhite Parkway Extension, Phase II  
– **PE Only**
- Phase II  
– New roadway from Woolridge Rd. to Hull St.
- Continues from Powwhite Parkway Extension, Ph. I which creates a new roadway connecting Woolridge Rd to Genito Rd.



# Proposed Obligations

## UPC 130101

|              |                 |                                                                 |              |      |                         |            |              |
|--------------|-----------------|-----------------------------------------------------------------|--------------|------|-------------------------|------------|--------------|
| UPC NO       |                 | 130101                                                          | SCOPE        |      | Preliminary Engineering |            |              |
| SYSTEM       |                 | Secondary                                                       | JURISDICTION |      | Chesterfield County     | OVERSIGHT  | NFO          |
| PROJECT      |                 | POWHITE PARKWAY EXTENSION PHASE II, PE ONLY                     |              |      |                         | ADMIN BY   | Locally      |
| DESCRIPTION  |                 | FROM: Woolridge Rd.TO: Hull St.                                 |              |      |                         |            |              |
| PROGRAM NOTE |                 | TIP AMD– Add new project. Add \$8,000,000 (HIP) FFY27 PE Phase. |              |      |                         |            |              |
| ROUTE/STREET |                 | POWHITE PARKWAY EXTENSION PHASE II (9999)                       |              |      |                         | TOTAL COST | \$10,000,000 |
|              | FUND SOURCE     |                                                                 | MATCH        | FY24 | FY25                    | FY26       | FY27         |
| PE           | Federal – HIP/F |                                                                 | \$2,000,000  | \$0  | \$0                     | \$0        | \$8,000,000  |

**TOTAL COST:**  
**\$10,000,000**

## **Requested Action**



The Technical Advisory Committee (TAC) recommended approval of the revised TIP Amendment as requested by VDOT on September 8th.

A revised resolution of approval has been distributed removing the withdrawn projects for your consideration