
UPDATED: 7/29/2025 (*) Project may include improvements to streetscape, transit, sidewalk, stormwater, beyond Fall Line, etc. 

Section Project Summary Project
Length 
(miles) Status Maintenance

Universal Project 
Code (UPC) Locality Total Estimate CVTA Funds All Funding

Balance to 
Complete

Estimate 
Source

Ashland Carter Park to Hanover 
Ashland Trolley Line Park.

Boardwalk from Maple St. to 
Hanover Ashland Trolley Line 
Park 0.46

Completed   
July 2021

Locality 103393
Ashland, 
Hanover 1,710,000$        1,710,000$        -$                    SYIP

Northern Section VDOT designing this section, 
between Woodman Road inn 
Henrico and the Ashland 
boardwalk in Hanover.

Design-Build 1 - Northern 
Section - (Holly Hill Rd to 
Walder Lane)

4.51

Completed  
June 2025

VDOT 119599, 121374
Hanover, 
Henrico 17,459,709$      8,381,111$        17,459,710$      (1)$                       SYIP

Longdale Henrico County to construct a 
3.4 mile section of Fall Line, 
providing community 
connections and trailheads, 
between Parham Road to 
Woodman Road.

Longdale

3.33

In design

VDOT, Locality Henrico 30,390,000$      26,091,000$      29,277,000$      1,113,000$        Henrico County

Villa Park Henrico County to construct 
1.09 miles of 12-foot-wide 
asphalt shared use trail from 
the intersection of Brook Road 
and Lakeside Avenue to 
instersection of Villa Park Drive 
and East Parham Road.

Villa Park

1.14

In design

VDOT Henrico 4,890,000$        3,706,000$        4,397,000$        493,000$           Henrico County

Brook-Hilliard Henrico County to construct a 
0.53 mile section of Fall Line, 
from Hilliard Road to Lakeside 
Avenue. Improvements include 
pedestrian bridge crossing over 
North Run. Road diet along 
Hilliard by reducing four-lane 
to two-lane with center turn 

Lakeside Ave. along Brook Rd. 
and Hilliard Rd.

0.53

In design

VDOT 118153, 117048 Henrico 9,710,000$        1,037,401$        9,847,763$        (137,763)$          SYIP

Lakeside Community 3 Henrico County to construct a 
0.65 mile section of Fall Line, a 
12-foot-wide asphalt shared-
use path, from the Lakeside 
Recreation Area to Hilliard 
Road. Improvements include 
pedestrian bridge crossing over 
Upham Brook. Pedestrian 
crossing at Hilliard.

Lakeside Community Trail, 
Phase 3

0.63

In design

VDOT Henrico 4,150,000$        3,073,000$        3,073,000$        1,077,000$        Henrico County
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Lakeside Community 2 Henrico County to construct a 
0.44 mile section of Fall Line, a 
12-foot-wide asphalt shared-
use path, from Dumbarton 
Road to the Lakeside 
Recreation Area. Improvements 
include two pedestrian bridge 
crossings over Upham Brook 
and two connector trails.

Lakeside Community Trail, 
Phase 2

0.38

In design

VDOT 118091 Henrico 4,290,000$        803,000$           4,227,570$        62,430$              SYIP

Lakeside Community 1 Henrico County to construct a 
0.66 mile section of Fall Line, a 
12-foot-wide asphalt shared-
use path, from Spring Park to 
Dumbarton Road. Additionally, 
a pedestrian crossing will be 
constructed across Dumbarton 
Road.

Lakeside Community Trail, 
Phase 1

0.7

In design

VDOT 118065 Henrico 3,310,000$        396,504$           2,842,344$        467,656$           SYIP

Park Street Henrico County constructing 
this section, connecting Spring 
Park to Lakeside Avenue and 
toward Bryan Park (City of 
Richmond).

Park Street

0.15

Completed   
July 2024

Locality 117047 Henrico 890,000$           713,000$           887,660$           2,340$                SYIP

Bryan Park Currently under design by the 
City of Richmond. Connects 
from Lakeside Avenue through 
Bryan Park to Bellevue Ave.

Bryan Park

1.24 Locality Richmond 3,760,000$        3,000,000$        3,000,000$        760,000$           
Hermitage-Brookland City of Richmond planning for 

trail to connect between 
Bellevue Ave. and Brookdland 
Parkway.  

Hermitage Rd to Brookland 
Pkwy

1.7 VDOT, Locality Richmond 14,250,000$      -$                    -$                    14,250,000$      
Brook Road City of Richmond planning for 

trail to connect between 
Brookland Parkway and 
Jackson Ward.  

Brook Rd

1.66 Locality Richmond 8,620,000$        -$                    -$                    8,620,000$        
Duval Street City of Richmond planning for 

trail to connect between Brook 
Road and Jackson Ward.  

Brook Rd to Duval St 

0.29 Locality Richmond 26,740,000$      -$                    -$                    26,740,000$      
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Duval Connector City of Richmond planning for 
trail to connect between Duval 
and Jackson streets.  

Duval Connector

0.17 Locality Richmond 3,940,000$        -$                    -$                    3,940,000$        
Jackson Street City of Richmond planning for 

trail to connect along Jackson 
Street in Navy Hill.  

Jackson Street

0.26 Locality Richmond 10,180,000$      -$                    -$                    10,180,000$      
7th Street City of Richmond planning for 

trail to connect between 
Kanawha Plaza and Jackson 
Street along 7th Street.  

7th Street

0.71 Locality Richmond 13,750,000$      -$                    -$                    13,750,000$      
Kanawha Plaza City of Richmond planning for 

trail to connect through 
Kanawha Plaza.  

Kanawha Plaza

0.13 Locality Richmond 4,590,000$        -$                    -$                    4,590,000$        
Manchester Bridge City of Richmond planning for 

trail to cross the James River 
along the Manchester Bridge.  

Manchester Bridge *

0.82 VDOT, Locality  T27851 Richmond 34,010,000$      1,500,000$        28,214,000$      5,796,000$        SYIP

Commerce Road 1 City of Richmond planning for 
trail to connect along 
Commerce Road.  

Commerce Road, Phase 1. 
McDonough St. to Decatur St.  
* 0.61 Locality 118946 Richmond 12,442,000$      3,000,000$        12,441,459$      541$                   SYIP

Commerce Road 2 City of Richmond planning for 
trail to connect along 
Commerce Road.

Commerce Road, Phase 2. 
Decatur St. to Bellemeade Rd. *

2.07 Locality Richmond 76,159,000$      38,158,239$      38,158,239$      38,000,761$      CVTA Round 3

Bellemeade City of Richmond planning for 
trail to connect along 
Bellemeade Rd between 
Commerce Road and Route 1.

Bellmeade (Route 1 - 
Commerce Rd)

0.8 Locality Richmond 6,200,000$        -$                    -$                    6,200,000$        
Route 1 (Bellemeade) City of Richmond planning for 

trail to connect along Route 1 
between Bellemeade Road and 
Walmsley Blvd.

Route 1 (Bellmeade Rd - 
Walmsley Blvd) *

2.07 Locality 119598 Richmond 39,425,000$      5,000,000$        21,171,265$      18,253,735$      CVTA Round 3
Route 1 (Walmsley) City of Richmond and 

Chesterfield coordinating plans 
for trail along Route 1 to 
connect between Walmsley 
Blvd in the city to Falling Creek 
Ave. in Chesterfield.

Route 1 (Walmsley Blvd - 
Falling Creek Ave)

0.45

TBD

VDOT, Locality
Chesterfield, 
Richmond 11,000,000$      -$                    -$                    11,000,000$      
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Route 1 (Falling Creek) Chesterfield planning for trail 
along Route 1 to connect 
between Falling Creek Ave. and 
just north of Chippenham 
Pkwy.

Route 1 (Falling Creek Ave - 
Food Lion)

0.57

In design

VDOT 119600 Chesterfield 12,550,000$      -$                    12,547,061$      2,939$                SYIP
Route 1 (Chippenham) Chesterfield planning for trail 

along Route 1 to connect 
between just north of 
Chippenham Pkwy toward 
Wayside Park.

Route 1 (Food Lion - Falling 
Creek Wayside)

0.64

In design

VDOT 115415 Chesterfield 3,980,000$        -$                    3,976,715$        3,285$                SYIP

Route 1 (Wayside) Chesterfield planning for trail 
along Route 1 to connect 
between Wayside Park and 
Merriewood Rd.

Route 1 (Falling Creek Wayside 
- Merriewood Rd)

0.63

In Right of Way 
Acquisition

VDOT
111712, 113843, 

118068 Chesterfield 5,090,000$        -$                    5,083,948$        6,052$                SYIP

Route 1 (Merriewood) Chesterfield planning for trail 
along Route 1 to connect 
between Merriewood Rd. and 
Elliham Ave.

Route 1 (Merriewood Rd - 
Elliham Ave)

0.32

In Right of Way 
Acquisition

VDOT 113843 Chesterfield 1,690,000$        -$                    1,686,000$        4,000$                SYIP
Route 1 (Elliham) Chesterfield planning for trail 

along Route 1 to connect 
between Elliham Ave. and 
Myron Ave.

Route 1 (Elliham Ave - Myron 
Ave)

0.57

Pending

VDOT Chesterfield 6,300,000$        -$                    -$                    6,300,000$        
Route 1 (Myron) Chesterfield planning for trail 

along Route 1 to connect 
between Myron Ave. and 
Dwight Ave.

Route 1 (Myron Ave - Dwight 
Ave)

0.08

Pending 

VDOT Chesterfield 501,000$           -$                    501,000$           -$                    

Chesterfield 
(condition of 
zoning)

Route 1 (Dwight) Chesterfield planning for trail 
along Route 1 to connect 
between Dwight Ave. and 
Gettings Dr.

Route 1 (Dwight Ave - Gettings 
Dr)

0.09 VDOT 118067 Chesterfield 660,000$           -$                    668,140$           (8,140)$               SYIP
Route 1 (Gettings) Chesterfield planning for trail 

along Route 1 to connect 
between Gettings Dr. and 
Willis Rd.

Route 1 (Gettings Dr - Willis 
Rd)

0.99 VDOT Chesterfield 14,330,000$      -$                    -$                    14,330,000$      
Route 1 (Willis) Chesterfield planning for trail 

along Route 1 to connect 
between Willis Rd. and Galena 
Ave.

Route 1 (Willis Rd - Galena 
Ave) *

0.38

TBD

VDOT 118146 Chesterfield 4,370,000$        -$                    4,370,000$        -$                    SYIP
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Galena Ave. Chesterfield planning for trail 
to connect between Route 1 at 
Galena Ave. to Bellwood 
Elementary.

Central Section (Route 1 to 
Route 10)

0.71

TBD

VDOT Chesterfield 5,280,000$        -$                    -$                    5,280,000$        
Chester Rd. Chesterfield planning for trail 

to connect between Bellwood 
Elementary and Chester Rd.

Central Section (Route 1 to 
Route 10)

2.19

TBD

VDOT Chesterfield 16,500,000$      -$                    -$                    16,500,000$      
Chester Linear Park Chesterfield planning for trail 

to connect between Chester 
Rd. and Chester Linear Park 
(Route 10).

Central Section (Route 1 to 
Route 10)

1.25

TBD

VDOT Chesterfield 9,400,000$        -$                    -$                    9,400,000$        
Southern Section VDOT design and construction, 

approximately 9.8 miles 
between Chester Linear Park 
(Route 10) and Patton Park 
(Petersburg). Includes segments 
in Chesterfield, Colonial 
Heights, and Petersburg.

Design Build 2, Southern 
Section - W. Hundred Rd. 
(Route 10) to Patton Park 

9.97

In design

VDOT, Locality
121511, 118966, 
121409, 121613

Chesterfield, 
Colonial 
Heights, 
Petersburg 72,440,000$      25,194,503$      67,457,388$      4,982,612$        VDOT

43.2
494,956,709$    120,053,758$    272,997,262$    221,959,447$    
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