

Existing Project - RRTPO

Complete the application with as much detail as possible. Requests will be evaluated based on answers provided. A confirmation email and link to edit your answers will be sent to you upon submission. For any questions or problems, contact Myles Busching (mbusching@planrva.org).

General

Project Sponsor	Richmond
Sponsor Point of Contact	Adel Edward
Point of Contact Email	adel.edward@rva.gov
Point of Contact Phone Number	(804) 332-4117

General

Project Title	Deepwater terminal rd project
Project UPC	104281

Project Cost

Has the project estimate increased?	Yes
--	-----

Explain the reasons for the increase in cost

Bids came higher due to industry high inflation in addition CEI came at \$907,000 plus wetland credits was high at \$ 190,000 and VDOT review costs at \$95000

Preliminary Engineering (PE) Estimate	355,000
Right-of-Way (RW) Estimate	834,115
Construction (CN) Estimate	10,594,893.39
Total Cost	11,784,008

Project Schedule

Has the project schedule changed?	No
--	----

Project Funding

Does this project need additional funding?

Yes

Are you requesting RRTPO funding for the full deficit?

Yes

Have you sought funding from other sources?

Yes

List the program, amount, and status of any requests for funding to address this deficit. If pending, include expected timeline for a decision

City local match on this project is already at \$1.65 million. There is a deficit of \$ 2,121,364. This project has been on the books for long time it is ready to go to construction as soon as those additional funds are available. we sent all attachment docs to Myles Busching on 07/23 to present to next TPO meeting in September.

Do you have CVTA or other local funds which could be allocated to this shortfall?

No

Additional Funding Requested

\$2,121,365

Supporting Materials

Supporting Materials

File Upload

 IFB260017372 Bid Recommendation_... .pdf

 Funding analysis for UPC 104281 aft....docx

 RKK fee CEI for UPC 104281.pdf