2045 LRTP Update Major Milestones

Committees Month/Year	LRTP-AC		Public Review Period		Policy Board		TAC	CTAC
	4th Thursday Every Month (Date)	Topic/Major Milestone	Time Period	Topic	1st Thursday Every Month (Date)	Topic	2nd Tuesday Every Month	3rd Thursday Every Alternate Month
Dec-19	Monday, 9th December	Kickoff Meeting - Scope and Schedule, Federal regulatory framework, AC ground rules, Chair and vice chair election.						
Jan-20	23	Needs/Projects/ Project Inclusion			2			
Feb-20	27				6	General Update	General Update	
Mar-20	26	Transportation Needs Assessment Approval			5	·	'	General Update
Apr-20	23	Vision Goals Objectives Introduction	April-May 2020	Share input on transportation needs assessment and opportunities for improving transportation in the region	2			
May-20	28	Vision Goals Objectives Approval		region	7	Transportation Needs Assessment Approval	General Update	General Update
Jun-20	25	The second of th	June-July 2020	Share input on 2045 LRTP Vision Statement and Goals	4			and the second second
Jul-20	23	Universe of Projects Approval			2			
Aug-20	27		August -September 2020	Comments on Universe of Projects to be evaluated for project ranking	6	Vision Goals & Objectives Approval	General Update	
Sep-20	24	Project Scoring Methodology Intro			3			General Update
Oct-20	22				1	Universe of Projects Approval		
Nov-20	26				5		General Update	General Update
Dec-20	24				3			
Jan-21	28				7	Constrained list of Projects Introduction		
Feb-21 Mar-21	25	Constrained list of Projects			4			
	25		February-March 2021	Review candidate projects and investment programs and weigh in on RRTPO funding decisions.	4			
Apr-21	22				1	Constrained list of Projects Approval		
May-21	20		May-June2021	Comment on selected projects, investment strategy, and draft plan document. Comment on conformity	6		General Update	General Update
Jun-21	24	EJ Analysis, Accessibility Analysis		determination.	3			
Jul-21	22				1			
Aug-21	26	Final approval of the plan and the document			5			
Sep-21	23	Last Meeting: Lesson Learned /Look Ahead			2	Final approval of the plan and the document		