

CTB – September 2023 Meeting Update

- [Workshop Presentations](#)
 - Local Assistance Sustained Performance Program
 - Periodic Regulatory Review
 - [VTrans Objectives](#)
 - [SMART SCALE Program Updates \(Richmond Scenario Analysis\)](#)
 - Overview of FY 2024 Transportation-Related State Budget Actions
- [Action Meeting](#)
 - Approved the Limited Access Control Changes (LACCs) for the Route 668 (Woolridge Road) Extension Located in Chesterfield County
 - Approved the FY24-29 Six-Year Improvement Program Transfers for June 17, 2023, through August 18, 2023 ([SYIP Allocation Transfer Threshold Report](#))
 - Approved the Addition of Projects to the Revised Six-Year Improvement Program for FY24-29 ([Amendments to the Revised FY24-29 SYIP](#))

[CTB – Next Meeting](#) (Northern Virginia)

- Workshop Meeting on October 17 at 9:00 am
- Action Meeting on October 18 at 8:30 am

[SMART SCALE – Round 6 \(FY24 – FY29 SYIP\)](#)

- [SMART SCALE Retreat](#) on July 19, 2023, in Fredericksburg.
- Next steps for possible SMART SCALE Policy changes:
 - October 17, 2023 – Final SMART SCALE Policy change recommendations presented at CTB Workshop
 - Fall 2023 – Public Virtual Town Hall Meeting
 - December – Final approval of potential policy changes at CTB meeting

[The Fall Line](#)

- VDOT Design-Build Packages
 - DB#1 (Holly Hill Rd to Walder Ln; includes Chickahominy River crossing, UPC 121374)
 - Advertised in December 2022
 - Awarded in April 2023
 - Construction is anticipated to begin in fall 2023
 - DB#2 (Patton Park to W Hundred Rd/Chester Linear Park, UPC 121511)
 - Alignment at southern terminus is not yet finalized
 - Potential to be able to construct the trail from the southern terminus to Rte 10 in Chesterfield
 - Anticipated to have final alignment within the next few weeks
 - Advertisement originally anticipated for late 2023, but is likely to be delayed due to alignment revisions and funding needs
 - DB#3 (W Hundred Rd to Falling Creek/Food Lion)
 - CVTA has transferred DB#3 funding (CVTA Regional funding) to DB#2 to assist with covering the budget deficit

I-64 GAP Widening – Design-Build Projects

- [Segment A](#) – MM 204.9 to MM 215.6 in New Kent County (UPC 122805)
 - Request for Proposals (RFP) released in March 2023
 - CTB action to award project on September 20, 2023
 - UPDATE: Due to unforeseen scheduling conflicts we regret to inform you that the I-64 Gap Widening Segment A Groundbreaking event has been postponed. A new date is forthcoming.
 - Estimated completion of this section is summer 2027
- Segment B – MM 215.6 to MM 224.3 in New Kent County (UPC 123831)
 - VDOT anticipates releasing a RFP for Segment B in the summer of 2024
 - Estimated completion of this section is spring / summer 2028
- Segment C – MM 224.3 to MM 233.3 in James City County/Hampton Roads District (UPC 123129)
 - VDOT anticipates releasing RFP for Segment C in November 2023
 - Estimated completion of this section is November 2027

Upcoming Public Hearings/Citizen Information Meetings

- The [Virginia State Trails Office](#) invites you and your community to participate in the Statewide Trails planning process by taking this [survey](#). The survey closes October 20th.
 - The State Trails Office is an interdepartmental office housed at the Virginia Department of Transportation (VDOT).
- Regional Public Forum for Virtual Public Engagement on the State Trails Plan:
 - Save-the-Date: Thursday, November 2, 2023, from 6:00 – 7:30 pm (Eastern Districts: Richmond and Hampton Roads). The meeting will be 100% virtual. The State Trails Office will be sending out platform information in the next few weeks.