

CTB – October 2023 Meeting Update

- [Workshop Presentations](#)
 - [SMART SCALE Program Updates](#)
 - Maintenance and Operations Comprehensive Review Briefing
 - Policy Index Review
 - Updated Memorandum of Agreement with the CVTA
- [Action Meeting](#)
 - Approved Periodic Regulatory Review Report of Findings
 - Approved Performance Policy for Locally Administered Projects
 - Approved the FY24-29 Six-Year Improvement Program Transfers for August 19, 2023, through September 22, 2023 ([SYIP Allocation Transfer Threshold Report](#))

[CTB – Next Meeting](#) (VDOT Auditorium)

- No November Meetings
- Workshop Meeting on December 4 at 10:00 am
- Action Meeting on December 5 at 9:00 am

[SMART SCALE – Round 6 \(FY24 – FY29 SYIP\)](#)

- A Public Virtual Town Hall Meeting was held on October 31, 2023:
 - The presentation regarding the staff scenario recommendations, and responses to questions submitted will be posted as an FAQ on the SS website following the event.
 - The event will be recorded, and a video will be posted on the 2023 [SMART SCALE Review webpage](#).
- Comments or questions about the [SS program review](#) can be submitted until November 14, 2023:
 - Email: SmartPortal@CTB.Virginia.gov
 - Contact Form: http://smartscale.org/contact_us/default.asp
- December 5, 2023 – Final approval of potential policy changes at CTB meeting

[The Fall Line](#)

- VDOT Design-Build Packages
 - DB#1 (Holly Hill Rd to Walder Ln; includes Chickahominy River crossing, UPC 121374)
 - Advertised in December 2022
 - Awarded in April 2023
 - Construction is anticipated to begin in fall 2023
 - DB#2 (Patton Park to W Hundred Rd/Chester Linear Park, UPC 121511)
 - Alignment at southern terminus is not yet finalized
 - Potential to be able to construct the trail from the southern terminus to Rte 10 in Chesterfield
 - VDOT is coordinating with impacted indigenous tribes to evaluate environmental concerns
 - Anticipated to have final alignment within the next few weeks
 - Advertisement originally anticipated for late 2023, but is likely to be delayed due to alignment revisions and funding needs

- DB#3 (W Hundred Rd to Falling Creek/Food Lion)
 - CVTA has transferred DB#3 funding (CVTA Regional funding) to DB#2 to assist with covering the budget deficit

I-64 GAP Widening – Design-Build Projects

- [Segment A](#) – MM 204.9 to MM 215.6 in New Kent County (UPC 122805)
 - Request for Proposals (RFP) released in March 2023
 - CTB action to award project on September 20, 2023
 - I-64 GAP Widening Segment A Groundbreaking Event was held on November 13, 2023
 - Estimated completion of this section is summer 2027
- Segment B – MM 215.6 to MM 224.3 in New Kent County (UPC 123831)
 - VDOT anticipates releasing a RFP for Segment B in the summer of 2024
 - Estimated completion of this section is spring / summer 2028
- Segment C – MM 224.3 to MM 233.3 in James City County/Hampton Roads District (UPC 123129)
 - Request for Proposals (RFP) released in November 2023
 - Estimated completion of this section is fall 2027

Upcoming Public Hearings/Citizen Information Meetings

- Design Public Hearing on Thursday, November 16, 2023, at 5:30 p.m. – Route 632 (Fairgrounds Road) Extension in Goochland County (see ad below)



**Route 632 (Fairgrounds Road)
Extension
Goochland County
Design Public Hearing**

Thursday, November 16, 2023, 5:30-7 p.m.

Goochland County Board of Supervisors Board Meeting Room
Room 250, 1800 Sandy Hook Road, Goochland, VA, 23063

Find out about the proposed Route 632 (Fairgrounds Road) extension project in Goochland County.

Proposed plans include constructing an extension of Fairgrounds Road from the recently constructed round-a-bout at Route 522 (Sandy Hook Road) to a new intersection at Route 6 (River Road). The current advertisement date is in the Spring of 2026 with construction completion in the Spring of 2028 (16-month duration).

Come see the proposed plans for the Route 632 (Fairgrounds Road) extension project. The hearing will be held in an open house format. VDOT representatives will be available to answer questions between 5:30-7 p.m.

Property impact information and tentative construction schedules are available for review at the above address and will be available at the public hearing.

Give your written or oral comments at the meeting or submit them no later than **November 26, 2023** to Mr. Thomas Kendrick, Project Manager, Virginia Department of Transportation, 2430 Pine Forest Drive, Colonial Heights, VA 23834-9002. You may also email your comments to Thomas.Kendrick@VDOT.Virginia.Gov. Please include "UPC 113323 Route 623 (Fairgrounds Road) Extension" in the email subject line.

VDOT ensures nondiscrimination and equal employment in all programs and activities in accordance with Title VI and Title VII of the Civil Rights Act of 1964. If you need special assistance for persons with disabilities or limited English proficiency, contact the project manager at the phone numbers listed above.

State Project: 0632-037-R83

Federal Project: N/A – State Funded; UPC: 113323

TO: 75.27/0.076 miles west of Route 522 (Sandy Hook Road) FROM: 75.29/Route 6 (River Road West)

In case a backup meeting date is needed, the hearing will be rescheduled for Friday,