

RRTPO TAC Meeting
February 13, 2024
VDOT Richmond District Updates

Commonwealth Transportation Board (CTB)

- [January 2024 Draft Workshop Minutes](#)
 - Transportation Alternatives Program – FY 25/26 Application Cycle
 - Scorecards have been released to CTB District Members/TMAs for use in selections.
 - Policy to Identify VTrans Mid-Term Needs
 - 2023 Mid-Term Needs are posted to the [InteractVTrans](#) site.
 - The identified needs will be used to screen projects in the upcoming round of SMART SCALE.
- [January 2024 Draft Action Meeting Minutes](#)
 - [Adopted the Transportation Efficient Land Use factor](#) and adopted the OIPI staff recommendation of including the Transportation Efficient Land Use factor as a multiplier to be utilized in the SMART SCALE Prioritization Process
- [CTB – Next Meeting](#) (VDOT Auditorium)
 - Workshop Meeting on February 20 at 10:00 am
 - Action Meeting on February 20 at 12:30 pm or upon adjournment of the Workshop meeting

Programming & Funding Activities

- [SMART SCALE – Round 6](#) (FY26 – FY31 SYIP)
 - Please register for applicant training for Round 6 Pre-Application on February 28, 2024.
 - Pre-application will open on March 1, 2024, and close on April 1, 2024.
 - Full applications will open on June 1, 2024, and close on August 1, 2024.
- [Transportation Alternatives Program \(TAP\)](#)
 - FY 2025 – 2026 Application Cycle: Scorecards have been released to CTB District Members/TMAs for use in selections.
- [Revenue Sharing Program](#)
 - Revenue Sharing selections will be presented in the Spring of 2024.
- [Six-Year Improvement Program \(SYIP\) Development](#)
 - Development of the FY 2025-2030 Six-Year Improvement Program will begin soon; VDOT will provide information as the SYIP schedule is developed.

Please reach out to Sarah Rhodes (srhodes@VDOT.Virginia.gov) for assistance.

Key Projects / Announcements

- Fall Line
 - VDOT Design-Build Packages
 - DB#1 (Holly Hill Rd to Walder Ln; includes Chickahominy River crossing, UPC 121374)
 - Advertised in December 2022
 - Awarded in April 2023
 - Construction is anticipated to begin in Spring 2024.
 - DB#2 (Patton Park to W Hundred Rd/Chester Linear Park, UPC 121511)
 - Alignment at southern terminus has been finalized.
 - Advertisement date will be determined once the alignment is finalized and approved (anticipated to be in 2024).
- I-64 GAP Widening
 - [Segment A](#) – MM 204.9 to MM 215.6 in New Kent County (UPC 122805)
 - Estimated completion of this section is Summer 2027
 - Segment B – MM 215.6 to MM 224.3 in New Kent County (UPC 123831)
 - VDOT anticipates releasing the RFP in the Summer of 2024
 - Estimated completion of this section is Spring / Summer 2028
 - [Segment C](#) – MM 224.3 to MM 233.3 in James City County/Hampton Roads District (UPC 123129 & 123832)
 - Request for Proposals (RFP) released in November 2023
 - Scheduled for CTB Award in April 2024
 - Estimated completion of this section is Fall 2027

Upcoming Public Hearings/Citizen Information Meetings ([Calendar](#))

- Design Public Hearing on Thursday, March 14, 2024, at 5:00 p.m. - I-64 GAP Widening Segment B in New Kent County (additional information can be found at this [link](#))