

RRTPO TAC Meeting
June 11, 2024
VDOT Richmond District Updates

Commonwealth Transportation Board (CTB)

- [May 2024 Draft Workshop Minutes](#)
 - Transportation Alternatives Program Allocations – FY25/26 Application Cycle
 - Revenue Sharing Program Allocations – FY27 and FY28 Funding Cycle
- [May 2024 Draft Action Meeting Minutes](#)
 - Approved the FY24-29 Six-Year Improvement Program Transfers for March 16, 2024, through April 19, 2024 ([SYIP Allocation Transfer Threshold Report](#))
- [CTB – Next Meeting](#) (VDOT Auditorium)
 - Workshop Meeting on June 17 at 10:00 am
 - Action Meeting on June 18 at 9:00 am

*Funding & Programming Activities**

- [SMART SCALE – Round 6 \(FY26 – FY31 SYIP\)](#)
 - VDOT Central Office and District Planning staff completed their review of all pre-applications submitted. All pre-screening comments are in the pre-applications including OIPI/CO. Please review all pre-screening comments before you begin to complete your full applications.
 - Upcoming SMART SCALE Milestones:
 - June 3rd – Full applications are open for continued development.
 - July 15th – ALL READINESS REQUIRED DOCUMENTATION DUE.
 - August 1st – Application submission deadline.
- [Six-Year Improvement Program \(SYIP\) Development](#)
 - Development of the FY 2025-2030 SYIP is underway.
 - The draft SYIP was presented to the CTB in April and a final SYIP is anticipated to be provided for CTB action at the June board meeting.

Please reach out to Sarah Rhodes (srhodes@VDOT.Virginia.gov) for assistance.

(*[Summary of Various VDOT Transportation Funding Programs](#) & [Biennial Programming Schedule](#))

Key Projects / Announcements

- [Fall Line](#)
 - VDOT Design-Build Packages
 - DB#1 (Holly Hill Rd to Walder Ln; includes Chickahominy River crossing, UPC 121374)
 - Construction has begun. DB is bush hogging the alignment.
 - DB#2 (Patton Park to W Hundred Rd/Chester Linear Park, UPC 121511)
 - Design Public Hearing scheduled on June 18, 2024, from 5-7 pm.
 - Request for Proposals (RFP) advertisement is anticipated for September 2024.
- I-64 Gap Widening
 - [Segment A](#) – MM 204.9 to MM 215.6 in New Kent County (UPC 122805)
 - Estimated completion of this section is Summer 2027
 - [Segment B](#) – MM 215.6 to MM 224.3 in New Kent County (UPC 123831)
 - VDOT anticipates releasing the RFP in June 2024
 - Estimated completion of this section is Summer 2028
 - [Segment C](#) – MM 224.3 to MM 233.3 in James City County/Hampton Roads District (UPC 123129 & 123832)
 - Estimated completion of this section is Fall 2027

Upcoming Public Hearings/Citizen Information Meetings ([Calendar](#))

- Route 623 (Hockett Road) Intersection Improvement Project Location Public Hearing in Goochland County on Tuesday, June 11, 2024, at 5:30 p.m.
- Fall Line Trail DB#2 Design Public Hearing - VDOT Richmond District in South Chesterfield on Tuesday, June 18, 2024, at 5:00 p.m.