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INTRODUCTION 

The Unified Planning Work Program (UPWP) 
The purpose of the UPWP is to promote a unified regional approach to transportation planning in 
order to achieve regional goals and objectives. Additionally, the UPWP serves to document proposed 
expenditures of Federal, State and local transportation planning funds, and provides a management 
tool for RRTPO and the funding agencies in scheduling major transportation planning activities, 
milestones, and products. 

The UPWP is required of all metropolitan planning organizations (MPOs) as a condition to 
receiving federal funds. RRTPO is the federally designated MPO for the Richmond region and 
consists of the member governments as shown in Figure 1.   

The goal of the UPWP is a well-functioning process and program that meets the federal and 
state transportation planning requirements.  This effort involves the public, interested parties, 
and the RRTPO in developing a multi-modal, continuing, comprehensive, and cooperative 
transportation planning and programming process. A requirement of Section 450.308(c) of the 
Metropolitan Planning regulations is that Transportation Management Area (TMA) designated 
MPOs shall include a discussion of the planning priorities facing the metropolitan planning 
area.  Further discussion of these priorities is provided in the various work tasks. 

The UPWP is the RRTPO’s budget and work program for the upcoming fiscal year which 
begins on July 1, 2022 and concludes on June 30, 2023. The UPWP addresses federal/state 
planning and programming requirements, addresses regional transportation planning issues 
and needs, and includes activities required for the state and region to remain eligible for 
federal-aid highway and transit funds.  The funding sources supporting the RRTPO program 
activities come from federal, state and local funds. 

 

PlanRVA and the RRTPO Planning Process 
The FY23 UPWP continues to be organized with four core program areas: Program 
Management, Transportation Planning, Data and Analysis, and Financial Programs.   Program 
Management is the policy, management and operations platform that supports the remaining 
three program areas.  The program objectives, work elements, responsibilities, budgets, 
products and schedules are included within each core program area.  The appendices 
consolidate information necessary to understanding and implementing the RRTPO program 
requirements.  

There are work tasks that are included primarily as “project monitoring”; which means the 
RRTPO is a participating partner in the effort, but the designated lead role is undertaken by 
another agency or organization such as the Greater Richmond Transit Company (GRTC), DRPT 
or VDOT.    FTA requires that projects and studies receiving FTA funding be included in the 
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UPWP; this is not a requirement shared by FHWA.  All partners are provided the opportunity to 
incorporate project updates into the work task which those organizations or agencies lead. 

The two primary funding sources supporting the work program are FHWA/PL funds and FTA 
Section 5303 funds.  These funds are matched by state and local sources on an 80% federal 
(FHWA and FTA) 10% state (VDOT and DRPT), and 10% local (PlanRVA) basis. Additional funding 
includes FHWA/RSTP which are matched by state sources with 80% federal funding (FHWA) 
and 20% state funding (VDOT).   The FHWA/PL funding allocations for FY 23 from VDOT and the 
FTA 5303 funding allocations from DRPT have been received. 

 

Work Program Priorities 
The RRTPO-approved FY23 UPWP priorities focus on fully addressing the recommendations 
from the August 2021 federal certification report, completing existing work tasks that span 
from FY22 into FY23, and advancing new initiatives.  These priorities are outlined below. 

 

Federal Certification Review Comments, FAST Act and Other USDOT Priorities 

The 2021 TMA Planning Certification Review highlights seventeen certification findings as a 
result of its coordinated efforts between FHWA, FTA, and RRTPO.  Of those seventeen 
findings, eight are noted as commendations for exemplary performance and two have no 
finding due to simple achievement of the task.  There were no corrective actions noted in 
the review, which is a remarkable improvement over the 2017 review and is celebrated by 
the RRTPO Policy Board.  The remaining findings are noted as recommendations below: 

• Development of a periodic system performance report evaluating the condition and 
performance of the transportation system with respect to the performance targets, and 
progress achieved in meeting the performance targets. 

• Update of TIP narrative indicating specific dollar amounts (or percentage of total TIP 
amount) utilized toward achievement of transit performance targets similar to the effort for 
highway investments. 

• We strongly recommend that the Secretary of Transportation review the Commonwealth’s 
current representation on the Policy Board to ensure that the Commonwealth’s interests in 
passenger and freight rail, transportation demand management, ridesharing, and public 
transportation are appropriately represented. We recommend that DRPT be considered to 
be made a voting member moving forward. 

• It is recommended that RRTPO, once guidance is released for the Bipartisan Infrastructure 
Bill (BIL), to reexamine the 3-C agreement (Memorandum of Understanding) on 
Metropolitan Transportation Planning Responsibilities for the Richmond Area to ensure it is 
in compliance. 
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• VDOT provide Section 504 training to the RRTPO to support their self-certification of 
Section 504. 

• VDOT provide procedures and documentation to support the State’s self-certification 
statement pursuant to 23 CFR 450.336 that the metropolitan planning process is being 
carried out in accordance with Section 504, ADA, The Older Americans Act, 23 USC 324, and 
with consideration of E.O. 12898 (EJ). 

• RRTPO should continue to support a robust transit network which delivers comprehensive, 
equitable and convenient service, particularly in areas of greatest need, especially in light of 
new CVTA revenues. 

Continuation of Existing Work Efforts 

• Develop a regional scenario planning tool that assesses the impacts of multiple future 
forces on growth patterns and development areas. 

• Continue to develop the Regional Travel Demand Model to support transportation 
planning, research and analysis, including small area, sub-area, corridor and scenario 
planning tasks 

• Continue the regional conversation on transit and how to best meet the needs of the region  

• Advance the recommendations from prior year studies (BikePedRVA 2045, Regional Park 
and Ride Study, Transit Vision Plan Short-Range Priorities, etc.) into project applications, 
policies or other planning efforts  

• Continue advancing the Fall Line with local, regional, state and national partners and 
evaluate opportunities for funding and amenities.   

• Continue to build public engagement and outreach strategies for the RRTPO and ensure 
compliance with Title VI, Environmental Justice and Low Literacy/Limited English 
Proficiency requirements.   

FY23 Priority Areas 

• Scenario Planning.  This work effort will fully develop an immersive scenario planning process 
for the region.  This builds on intentions from the ConnectRVA 2045 plan and will include 
comprehensive data development, public engagement, and public-facing reporting and 
visualization. 

• Transportation investments to capitalize on regional commerce, workforce mobility and 
accessibility.  This work effort will include planning activities involving freight, transit, 
multimodal connectivity, and equity. 

• Expanding access to transit. This work effort will include planning activities focused on 
further refinement of regional transit priorities and development of shovel-ready transit 
projects.  The passage of the Infrastructure Investment and Jobs Act has opened many 
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funding opportunities to consider.  This task will be coordinated between GRTC and RRTPO 
leadership with guidance from DRPT. 

• Identify strategies for further integrating identified performance measures into project 
scoring and selection processes.  Categories of performance measures include Safety and 
Security, Congestion Mitigation and System Reliability, Freight Mobility, Multimodal 
Connectivity and Access to Employment.  This work effort will include coordination with other 
regional partners to identify creative projects and solutions for desired transportation 
outcomes in the Region.  

• Expand data management and sharing capabilities (FHWA/FTA Planning Emphasis 
Area).  Fully incorporate data sharing and consideration into the transportation planning 
process, emphasizing data’s value across multiple programs. Data sharing principles and data 
management will be elevated for a variety of issues, such as freight, bike and pedestrian 
planning, equity analyses, performance management, travel time reliability, connected and 
autonomous vehicles, mobility services, and safety. 

• Improve consideration of equity and justice in public planning processes (FHWA/FTA 
Planning Emphasis Area).  Actively advance racial equity and support for underserved and 
disadvantaged communities, including tribal governments, to help ensure public involvement 
in the planning process and that plans and strategies reflect various perspectives, concerns, 
and priorities from impacted areas. Work will consider the following: 

o Improving infrastructure for non-motorized travel, public transportation access, and 
increased public transportation service in underserved communities; 

o Planning for the safety of all road users, particularly those on arterials, through infrastructure 
improvements and advanced speed management; 

o Reducing single-occupancy vehicle travel and associated air pollution in communities near 
high-volume corridors; 

o Working with transit providers to target demand-response service towards communities 
with higher concentrations of older adults and those with poor access to essential services; 
and 

o Be a resource to providers as they consider equitable and sustainable practices while 
developing transit-oriented development including affordable housing strategies and 
consideration of environmental justice populations.   

• Tackling the Climate Crisis – Transition to a Clean Energy, Resilient Future (FHWA/FTA 
Planning Emphasis Area). Identify measures to help achieve the national greenhouse gas 
reduction goals of 50-52 percent below 2005 levels by 2030, net-zero emissions by 2050, and 
increase resilience to extreme weather events and other disasters resulting from the 
increasing effects of climate change.  This could include evaluating opportunities to reduce 
greenhouse gas emissions by reducing single-occupancy vehicle trips and increasing access to 
public transportation, and identifying transportation system vulnerabilities to climate change 
impacts and evaluating potential solutions.  

• Safe Streets (FHWA/FTA Planning Emphasis Area). Be a resource to assist partner agencies 
plan, develop, and operate streets and networks that prioritize safety, comfort, and access to 
destinations for people who use the street network, including pedestrians, bicyclists, transit 
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riders, micro-mobility users, freight delivery services, and motorists. The goal is to provide an 
equitable and safe transportation network for travelers of all ages and abilities, including those 
from marginalized communities facing historic disinvestment. This vision is not achieved 
through a one-size-fits-all solution – each complete street is unique and developed to best serve 
its community context and its primary role in the network. 

• Public Engagement (FHWA/FTA Planning Emphasis Area). Continue developing methods 
and strategies to improve opportunities for the general public to take a more active role in 
project planning and development.  Be a resource to connect impacted communities with 
decision-makers as plans and projects are considered.  Identify a layered engagement approach 
that considers in-person, hybrid, and virtual tools and strategies for involvement. 

• Planning and Environmental Linkages (FHWA/FTA Planning Emphasis Area). Develop 
project planning workflows that implement PEL as part of the transportation planning and 
environmental review processes. The use of PEL is a collaborative and integrated approach to 
transportation decisionmaking that considers environmental, community, and economic goals 
early in the transportation planning process, and uses the information, analysis, and products 
developed during planning to inform the environmental review process. PEL leads to 
interagency relationship building among planning, resource, and regulatory agencies in the 
early stages of planning to inform and improve project delivery timeframes, including 
minimizing duplication and creating one cohesive flow of information. 

 

 

The UPWP fulfills the federal requirement under 23 CFR 
§450.308: 

title 23 U.S.C. and title 49 U.S.C. Chapter 53 in a unified planning 
work program (UPWP) . . . 

 



6  

Figure 1. Richmond Regional Transportation Planning Organization 

 

 

 

 

 

 

 

 

 

 

 

Metropolitan Planning Factors and RRTPO’s FY 2023 Priorities 

The 2015 Fixing America's Surface Transportation Act (FAST ACT) continues the principles of integrated 
planning first set forth in 1992 with the lntermodal Surface Transportation Efficiency Act 

Under the FAST Act, MPOs must consider ten (10) planning factors when developing transportation 
plans and programs. 

1. Support the economic vitality of the Metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency; 

2. Increase the safety of the transportation system for motorized and non-motorized users; 

3. Increase the security of the transportation system for motorized and non-motorized 
users; 

4. Increase the accessibility and mobility of people and freight; 

5. Protect and enhance the environment, promote energy conservation, improve the 
quality of life, and promote consistency between transportation improvements and State 
and local planned growth and economic development patterns; 

6. Enhance the integration and connectivity of the transportation system, across and 
between modes, for people and freight; 

7. Promote efficient system management and operation; 

8. Emphasize the preservation of the existing transportation system 

9. Improve the resiliency and reliability of the transportation system and reduce or 
mitigate storm water impacts of surface transportation; and 

10. Enhance travel and tourism. 
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Development of this FY 2023 UPWP has been guided by regulations requiring the RRTPO 
planning process to consider and implement projects, strategies, and services that address these 
ten Metropolitan planning factors. Each of these planning factors affects nearly every task; the 
degree of consideration and analysis is based on the scale and complexity of many issues, including 
transportation system development, land use, employment, economic development, human and 
natural environment, and housing and community development (23 CFR 450.306(b)). The matrix on 
page 9 summarizes the applicability of each Metropolitan planning factor to the 2022 work 
program tasks. 

 

 

 

 

 

Regional Models of Cooperation 

Regional Models of Cooperation provide a framework and process for States 
and MPOs to develop multi-jurisdictional transportation plans and agreements 
to improve communication, collaboration, policy implementation, use of 
technology and performance management across agency boundaries. Multi-
jurisdictional planning combines many perspectives to improve coordination 
and implement effective planning across wide geographic areas. Regional 
models of cooperation offer a competitive advantage by improving decision-
making and saving time and money through shared resources. Examples 
include freight and congestion management coordination. 

Ladders of Opportunity 

Work—Infrastructure investment creates jobs and paves the way for business, 
particularly small and disadvantaged business enterprises 

Connect—A multimodal transportation system provides Americans with safe, 
reliable, and affordable connections to employment, education, healthcare, and 
other essential services 

Revitalize—Transportation infrastructure can lift up neighborhoods and regions 
by attracting new opportunities, jobs, and housing 
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FISCAL YEAR 2022 ACCOMPLISHMENTS 
The following summarizes work produced and planning activities performed during FY 2022 to 
implement the approved RRTPO planning projects and consultant tasks listed below. Ongoing 
work program tasks, such as routine project administration, are not included in this summary 
and only major accomplishments are listed. 

 

Task 7100 Program Support & Administration 

• 7110 Continued development and outreach tools with emphasis on public 
engagement and transparency.  Strengthened and grew committee participation 
opportunities through refinement of a fully-virtual meeting platform and archiving 
process through Zoom, YouTube, and integration of the agency website for meeting 
data.  Increased committees served by staff from twelve to fifteen over the year.  
Continued strong staffing commitment to the Central Virginia Transportation Authority 
and served as lead staff for the new organization.  Supported the CVTA Technical 
Committee and CVTA Finance Committee as they developed regional priorities, 
authority budget, financial management structure, revenue policies and procedures, 
and other key components of the feldgeling organization.  Supported the CVTA Regional 
Priorities Subcommittee and other committees and work groups as needed. 

• 7120 Maintained the FY22 UPWP and developed amendments as needed to account 
for new emphasis on work tasks and priorities.  Consulted with member governments 
and partners to ensure work was being performed as needed. 

Task 7200 General Development & Comprehensive Planning 

• 7210 Continued evolution of the Public Engagement Plan to allow RRTPO to be flexible 
in how stakeholders can participate in the planning practice with emphasis on virtual 
engagement during the COVID-19 pandemic and how to best continue a variety of 
opportunities as COVID restrictions eased.  Strengthened the role of CTAC and its ability 
to advise other RRTPO committees and the general public.  Shifted approach to public 
engagement on www.planrva.org and continued to embrace the use of ESRI Storymaps 
to communicate project work.  Supported Senior Connections and other human service 
transportation providers to better engage their constituents.  

• 7220 Worked with regional partners to provide resources and support in the 
development of the Central Virginia Transportation Authority.  Participated virtually in 
professional organizations and societies including the American Planning Association, 
National Association of Regional Councils, Association of MPOs, National Association of 
Development Organizations, Consortium for Scenario Planning, Intelligent 
Transportation Society of Virginia, and others to advance staff engagement and 
knowledge of best practices.  Worked with VDOT and partner organizations to research 
and advance understanding of Connected and Autonomous Vehicles and their impact 
on regional travel.  Partnered on STARS studies, IMR reports, and arterial management 
plans. 
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• 7230 Developed a process to unify consultant contracting and RFP procedures.  
Worked to provide staff with tools and education for remote work and coordination with 
partners and constituents. 

Task 7300 Long-Range Transportation Planning 

• 7310  Shepherded the ConnectRVA 2045 LRTP process to achieve adoption on October 
4, 2021.  Guided the Advisory Committee (AC) to oversee the development of the plan, 
ConnectRVA 2045.  Finalized process for project prioritization and developed metrics 
and performance measures.  Worked with consultant to develop unique accessibility 
and land use tools to integrate into the regional travel demand model.  Developed 
specific GIS tools to measure equity and enivornmental justice impacts of projects prior 
to project selection.  Developed and refined the Universe of Projects to define the 
entirety of projects considered regionally significant and elgibile for inclusion in 
ConnectRVA 2045.  Developed scoring, benefit/cost analysis, and recommended ranking 
of projects for inclusion in the financially constrained project list.  Fully developed 
opportunities for public engagement and feedback on the planning process, including 
roughly 1,000 comments on the Universe of Projects and two surveys through 
Metroquest to develop the Vision, Goals, and Objectives of the plan and to inform the 
advisory committee on preferences for funding of the plan and its modal elements. 

• 7320  Developed next phase of Richmond Tri-Cities (RTC) model update with 
consultant.  Continued work on development of economic and land use models for use 
in scenario planning for FY 23. 

• 7330  Continued coordination with GRTC and CVTA on developing the regional transit 
plan.  Created and supported a Regional Public Transportation Work Group to focus on 
regional transit needs.  Worked with GRTC to scope a detailed analysis of the N-S BRT 
corridor. 

• 7340 Completed BikePedRVA 2045, a full update to the 2004 bicycle pedestrian plan 
and component of ConnectRVA 2045.  Incorporated an expanded public outreach 
campaign and equity considerations in the development and completion of the plan.  
Fully supported development of the Fall Line.  Led CVTA effort to commit $104M in 
regional funding to the implementation of the Fall Line.  Staffed Fall Line work group 
and supported regional Fall Line design committee.  Continued efforts to secure 
additional funding and design.  Maintained Active Transportation Work Group (ATWG).  
Actively participated with regional East Coast Greenway (ECG) partners to continue trail 
development. 

• 7350 Continued development of a resilience component for ConnectRVA 2045.  
Included resilience as a major component of the scenario planning tools in 
development.  Hired a full-time resilience planner to lead these increasingly important 
efforts. 

Task 7400 Short-Range Transportation Planning 

• 7410 Completed first-ever Regional Transportation Safety Plan.  Developed dashboards 
and datasets to communicate safety issues and trends for all nine RRTPO member 
jurisdictions.  Maintained Congestion Management Process data and reporting.  
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Developed visualizations and a storymap to explain performance measures and trends 
to elected officials and the public.  Continued supporting a RRTPO Vision Zero 
Workgroup.  Submitted safety measures for Federal performance measures. 

• 7420  Supported regional development of Smart Scale applications for Round Five.  
Worked directly with VDOT/OIPI to prepare applications.  Supported CVTA project 
application, scoring, and ranking process and provided on-demand analysis and 
recommendations.  Developed funding scenarios for consideration by the Authority.  
Maintained the current TIP and worked with partners to perform adjustments and 
amendments in a timely manner.  Administered the RSTBG/CMAQ/TA project process.  
Successfully implemented complete revision and improvement of guidelines, policies, 
and processes for the RSTP/CMAQ guidance and supported the RSTP/CMAQ guidelines 
work group.   

• 7430 Supported Staples Mill Small Area Plan and I-95 / Richmond Marine Terminal / 
Commerce Corridor Access study. Performed internal audit of freight program and 
began the process of prioritizing staff focus areas for FY23. 
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TABLE 1. Planning Factors and Task Matrix 

RRTPO FY23 UNIFIED PLANNING WORK PROGRAM PLANNING FACTORS 

PROJECT TASKS 
1 2 3 4 5 6 7 8 9 10 

Economic Safety Security Accessibility Environment Connectivity Management Preservation Storm 
Water 

Tourism 

7100 PROGRAM SUPPORT AND ADMINISTRATION           

Task 7110 Program Management X X  X  X X    

Task 7120 UPWP, Budget and Contract Administration X X  X  X X    

7200 GENERAL DEVELOPMENT & COMPREHENSIVE PLANNING         

Task 7210 Public Outreach & Equity Analysis   X X X     X 

Task 7230 Special Planning Efforts X X X X X X X   X 

Task 7240 Contingency Funding   X X X X X    

7300 LONG-RANGE TRANSPORTATION PLANNING          

Task 7310 Long-Range Transportation Plan X X X X X X X X X X 

Task 7315 Scenario Planning X X X X X X X X X X 

Task 7320 Travel Demand Modeling & Emissions Analysis X X  X X X X X   

Task 7330 Transit X X X X X X X X X X 

Task 7340 Active Transportation:  Bicycle & Pedestrian X X X X X X X X X X 

7400 SHORT-RANGE TRANSPORTATION PLANNING          

Task 7410 Performance Based Transportation Planning X X X X X X X X X X 

Task 7420 Financial Programming / Transportation 
Improvement Program 

X X X X X X X X X X 

Task 7430 Rail, Freight and Intermodal Planning X X X X X X X X X X 
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FISCAL YEAR 2023 PROJECT TASK DESCRIPTIONS 
RRTPO planning activities are divided into four major planning categories taken from the Federal 
Transit Act, Section 5303, Metropolitan Planning Program. Funding sources for planning activities 
include a combination of federal transit and highway programs.  

The following pages describe each task, including its purpose, agency or agencies responsible for 
carrying out the work, and expected results. 

Table 2 lists the projects, tasks, and total cost budgeted for each project. For details, see the 
individual task descriptions beginning on the next page, and the FY 2023 RRTPO Budget, 
beginning on page 28. 

TABLE 2. PROJECT CATEGORIES AND TASK BUDGET 

Task Number Title Total Budgeted 
Amount 

7100 PROGRAM SUPPORT & ADMINISTRATION $244,000 

7110 Program Management  

7120 UPWP, Budget and Contract Administration  

7200 EQUITY, OUTREACH & COMPREHENSIVE PLANNING $972,566 

7210 Public Outreach & Equity Analysis  

7220 Special Planning Efforts  

7230 Contingency Funding  

7300 LONG-RANGE TRANSPORTATION PLANNING $1,637,000 

7310 Long-Range Transportation Plan  

7315 Scenario Planning  

7320 Travel Demand Modeling & Emissions Analysis  

7330 Transit  

7340 Active Transportation:  Bicycle & Pedestrian  

7350 System Resilience Plan  

7400 SHORT-RANGE TRANSPORTATION PLANNING $501,000 

7410 Performance Based Transportation Planning  

7420 Financial Programming / Transportation Improvement 
Program 

 

7430 Rail, Freight & Intermodal Planning  
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7100 PROGRAM SUPPORT AND ADMINISTRATION 

Task 7110 Program Management 

Purpose: 

1. Support the planning process and provide contract administration for federal, state, and other 
funding programs as appropriate. 

2. Support Policy Board, Technical Advisory Committee (TAC), Community Transportation Advisory 
Committee (CTAC) & subcommittee meetings. 

Method: 

Major work activities within this task include: developing agendas, minutes, mailings, work 
status reports, program management and administration; federal/state program 
requirements and review of related legislation; and computer program support.   

PlanRVA staff serves as lead staff for RRTPO program administration with VDOT Richmond 
District providing support through its partnership on committees and work groups, 
processing quarterly bills and other requisitions, and conducting various other technical and 
administration support activities.  VDOT State Planning & Research (SPR) funds programmed 
under UPWP task 7110 provides for VDOT Richmond District support on all RRTPO work tasks. 

7110 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Maintenance and administration of the program  Ongoing 

2. Maintain current information on regional plans and programs Ongoing 

3. Coordinate consultant-related activities As Needed 

4. Coordinate special meetings including the RRTPO 
Transportation Forum 

As Needed 

5. Coordinate and fulfill interagency review and information 
requests 

As Needed 

VDOT  

1. Provide technical assistance to the RRTPO, member 
governments, and other agencies 

As Needed 

2. Provide review and guidance related to RRTPO planning and 
programming requirements and assistance addressing federal 
requirements 

Ongoing 
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7100 PROGRAM SUPPORT AND ADMINISTRATION 

Task 7120 UPWP, Budget and Contract Administration 

Purpose: 

1. Develop and maintain the Unified Planning Work Program. 

2. Develop time allocations, budgets, and funding scenarios to support UPWP deployment. 

Method: 

PlanRVA staff will cooperatively develop and administer the UPWP, and coordinate RRTPO planning 
activities and committee meetings in compliance with UPWP funding agencies. This work effort also 
supports the RRTPO program by providing legal and other financial services related to the RRTPO 
program. 

This task provides for maintenance of the adopted UPWP and annual development of the RRTPO 
work program for the upcoming fiscal year.  Work in this task includes development of time 
allocations, budgets, and funding to support the task descriptions.  The UPWP also identifies the 
region’s planning priorities, documents cooperation between the RRTPO and Tri-Cities Area MPO 
on various work activities and notes non-RRTPO transportation study activities funded by FTA as 
informational items. 

7120 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Administer RRTPO FY 2023 UPWP  Ongoing 

2. Prepare FY22 UPWP amendments for year end funds transfer October 2022 

3. Work with member governments to prepare grant applications 
supporting the UPWP 

As Needed 

4. Communicate UPWP activities to the public through CTAC and 
outreach methods identified in Task 7210 and the RRTPO Public 
Engagement Plan 

Ongoing 

5. Coordinate review of and fulfill information requests As Needed 

6. Provide regular progress updates to VDOT and DRPT Ongoing 

7. Provide review and guidance related to RRTPO planning and 
programming requirements and assistance addressing federal 
requirements 

Ongoing 
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7200 GENERAL DEVELOPMENT & COMPREHENSIVE PLANNING 

Task 7210 Public Outreach & Equity Analysis 

Purpose: 

1) Actively engage stakeholders and the general public with information regarding RRTPO activities 
and current issues in metropolitan transportation planning. 

2) Encourage and document citizen engagement in the development of RRTPO transportation plans, 
programs and policies via the approved PlanRVA Public Engagement Plan, Title VI Plan, and 
associated policies and procedures.  

Method: 

This work effort supports the development of a functional and viable community engagement program, 
which creates a “citizen planner” role for the public on transportation issues and encourages public input to 
the transportation planning and programming process.  

The RRTPO organization includes a standing Community Transportation Advisory Committee (CTAC) 
appointed by the RRTPO policy board.  The CTAC membership includes representation from all the RRTPO 
local jurisdictions and community organizations, including a focus on seniors, individuals with disabilities, 
persons with low income and all persons that are transportation disadvantaged. Engagement with CTAC 
provides an opportunity for citizen and interested party input to inform and advise the RRTPO on plans, 
studies, issues, and other matters related to the planning of transportation systems and services.    

In addition to supporting CTAC and the work groups, the RRTPO encourages community engagement for 
each of its work products, including the Long-Range Transportation Plan, Regional Bicycle and Pedestrian 
Plan, and other current plans and studies.  There are various ways to get involved, including the PlanRVA 
website, open meetings, community events, and other methods outlined in the RRTPO Public Engagement 
Plan. 

 

7210 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Work to ensure equitable opportunities for all people to participate 
in the work of PlanRVA and RRTPO.   

Ongoing 

2. Revise & update RRTPO Public Engagement Plan to include best 
practices  

As Needed 

3. Actively engage the community on plans and programs related to 
RRTPO 

Ongoing 

4. Support CTAC, TAC, LRTP Advisory Committee, Public Transportation 
Work Group, Active Transportation Work Group, and Vision Zero Work 
Group 

Ongoing 

5. Maintain PlanRVA website and project pages including storymaps Ongoing/As Needed 
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6. Serve as a resource to VDOT & DRPT to enhance participation by 
elderly, disabled, and low-income populations in transportation plans 

As Needed 

7. Support Senior Connections as a partner in developing regional 
coordination services as described in the RRTPO Needs and Gaps 
Assessment of the Transportation Disadvantaged report 

Ongoing 

8. Update and revise MOAs and committee bylaws  As Needed 

9. Implement/administer any changes to the MPO organization structure, 
as needed 

As Needed 

VDOT  

1. Support PlanRVA efforts to engage regional stakeholders and the 
general public 

Ongoing 

DRPT  

1. Encourage and participate in PlanRVA efforts to raise awareness of 
transit improvement projects 

Ongoing 
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7200 GENERAL DEVELOPMENT & COMPREHENSIVE PLANNING 

Task 7220 Special Planning Efforts 

Purpose: 

1) Participate in and provide technical support to special planning efforts or studies in the region that 
are related to or impact transportation planning, system performance and financial programming 
as determined by the RRTPO Secretary. 

Method: 

PlanRVA staff will work closely with member governments and partner agencies to complete 
additional studies and plans that help to advance the transportation plans of the region, including 
but not limited to collaborative strategic planning, economic development, land use analysis, 
tourism planning, regional and megaregional partnerships, financial competitiveness studies, and 
professional advancement. 

 

7220 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Central Virginia Transportation Authority – Serve as a resource to assist 
the CVTA in establishing transportation plans and funding priorities for 
projects in the region. 

Ongoing 

2. Professional leadership and advancement – work to be an active 
participant and leader in various professional organizations like the 
Virginia Association of MPOs, National Association of Regional Councils, 
Association of Metropolitan Planning Organizations, Transportation Research 
Board, ITSVA, American Planning Association, etc. 

Ongoing 

3. National Best Practices – Spread the word about work that PlanRVA is 
doing by attending and presenting at local, state, and national 
conferences. 

Ongoing 

4. Automated and Connected Vehicle Technology – Continue to work 
with VDOT and other partners to study and advance innovative 
technologies to support regional transportation mobility and accessibility  

Ongoing 

5.  Actively participate in VDOT or locality-led regional transportation 
studies like STARS, Arterial Management Plans, IMRs and IMJs as well as 
responding to data requests 

As Needed 
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7200 GENERAL DEVELOPMENT & COMPREHENSIVE PLANNING 

Task 7230 Contingency Funding 

Purpose: 

1) Provide additional support for new and unforeseen activities. 

Method: 

Financially support unforeseen activities related to community engagement, staffing, 
consultant contracts, or other activities associated with UPWP tasks.  This item may also 
be used for funding new UPWP tasks that may be approved by the RRTPO Policy Board 
during the fiscal year 

 

 
7230 Expected Results/Product: Anticipated Completion 

Schedule: 

RRTPO  

1. Staffing or administrative tasks as appropriate to actively pursue and 
complete projects developed under the UPWP 

As Needed 

2. Consultant contracts to address needs or other projects as developed 
during the fiscal year 

As Needed 

3. Additional public engagement as identified during the planning 
phases for project assignments 

As Needed 

4. New UPWP tasks developed as part of a needs assessment during the 
fiscal year 

As Needed 

5. Address unanticipated funding shortfalls and/or rescissions As Needed 
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7300 LONG-RANGE TRANSPORTATION PLANNING 

Task 7310 Long-Range Transportation Plan 

Purpose: 

1) Develop a comprehensive future-reaching transportation plan to assess mobility and access needs 
of the Richmond region 

Method: 

In accordance with RRTPO policy and applicable federal regulations, PlanRVA will coordinate and undertake 
various activities to update the Long-Range transportation plan in consultation and coordination with VDOT 
and DRPT staffs. The existing plan will be monitored and amended as necessary. 

 

7310 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Update ConnectRVA 2045 as needed and work to implement it Ongoing 

2. Work collectively with CVTA to identify candidate projects for 
implementation using ConnectRVA 2045 

Ongoing 

3. Coordinate with VDOT and DRPT on Regional Performance Measures 
and their ongoing assessment 

Ongoing 

4. Develop a comprehensive Scenario Planning process using 
ConnectRVA 2045 that will inform the development of the next Long-
Range Transportation Plan.  This process will include community 
education, research, and data development during a multi-year process. 

Throughout FY 2023 

VDOT  

1. Support RRTPO in maintenance of ConnectRVA 2045 and development 
of the scenario planning effort 

Ongoing 

2. Consider the impact of recommendations from various studies on 
ConnectRVA 2045, in association with VDOT planning efforts 

Ongoing 

3. Implement VTrans Ongoing 

DRPT  

1. Support RRTPO in developing ConnectRVA 2045 and scenario planning 
effort 

Ongoing 

2. Review RVA Transit Vision Plan and other regional transit and mobility 
plans in coordination with GRTC planning efforts for consistency with 
ConnectRVA 2045 targets 

Ongoing 
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7300 LONG-RANGE TRANSPORTATION PLANNING 

Task 7315 Scenario Planning 

Purpose: 

1) Develop a multi-disciplinary future conditions prediction model using scenario planning 

Method: 

In accordance with applicable federal regulations and accepted best practices, PlanRVA will coordinate and 
undertake various activities to develop a new scenario planning model. The model will be developed through 
open public education, engagement and equitable practices with a focus on broad consensus on outcomes.  

 

7315 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Develop the scenario planning scope and timeline April 2022 

2. Identify steering committee and associated stakeholders Spring/Summer 2022 

3. Coordinate with VDOT, DRPT, and other partners  on available data 
sources and cooperative use 

Ongoing 

4. Develop a comprehensive Scenario Planning process that will inform 
the development of the next Long-Range Transportation Plan.  This 
process will include community education, research, and data 
development during a multi-year planning process. 

FY 2023 and beyond 

VDOT  

1. Support RRTPO in development of the scenario planning effort Ongoing 

2. Evaluate the impact of scenario planning outcomes on VDOT long-term 
planning efforts 

Ongoing 

DRPT  

1. Support RRTPO in developing scenario planning effort Ongoing 

2. Evaluate the impact of scenario planning outcomes  on DRPT long-term 
planning efforts 

Ongoing 
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7300 LONG-RANGE TRANSPORTATION PLANNING 
Task 7320 Travel Demand Modeling & Emissions Analysis 

Purpose: 

1) Simulate existing and future travel demand. 

2) Effectively model, analyze, and document multi-modal transportation networks. 

3) Estimate on-road motor-vehicle emissions, as needed. 

4) Develop new methods for performing scenario analysis and planning 

Method: 

PlanRVA and VDOT will cooperatively utilize the Richmond / Tri-Cities (RTC) travel demand model; 
prepare, analyze and document network-based travel forecasts, as needed; and undergo training in the use 
of travel demand modeling and emissions analysis tools.  PlanRVA will utilize the Replica model 
platform to develop alternative analyses and investigations into future conditions and impacts of 
transportation decision-making. 

7320 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Maintain and implement the RRTPO Travel Demand Model  Ongoing 

2. Provide forecasts for regional studies Ongoing/As Requested 

3. Develop scenario planning platform and tools necessary to investigate 
future impacts from transportation investment.  Ensure compatibility of 
output from Cube™ for use with scenario planning tools and other 
platforms such as Replica 

Ongoing 

4. Continue work on update of the RRTPO Travel Demand Model and 
related sub-models for use in scenario planning 

Ongoing 

5. Consult and cooperate with member governments, VDOT, Tri-Cities 
MPO, and other groups to develop use opportunities for the Travel 
Demand Model in small-area, corridor, and other types of local planning 
efforts 

Ongoing/As Needed 

VDOT  

1. Assist with maintenance/implementation of the RRTPO Travel Demand 
Model and provide inputs for regional air quality analysis 

Ongoing 

DRPT  

1. Coordinate with RRTPO and VDOT to incorporate current transit data 
and forecasts into the Travel Demand Model 

Ongoing/As Needed 
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7300 LONG-RANGE TRANSPORTATION PLANNING 

Task 7330 Transit 

Purpose: 

1) Identify opportunities to enhance and increase connectivity to transit across the Richmond region. 

2) Advance the coordination of transportation services for all people in the Richmond region with 
focus through an equity lense on disadvantaged and environmental justice populations.  

Method: 

PlanRVA staff will support the implementation of the Transit Vision Plan (Near-term Technical Analysis), 
including support for GRTC in pursuit of shovel-ready projects and grant opportunities.  PlanRVA will also 
support the state designated Area Agency on Aging in the maintenance of a plan to coordinate regional 
transportation services meeting the needs of disadvantaged populations. 

7330 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1. Support implementation of the Greater RVA Transit Vision Plan  Ongoing 

2. Support the implementation of the Coordinated Human Services 
Mobility Plan 

Ongoing 

3. Support the development of regional priorities for transit through staff 
support of the Central Virginia Transportation Authority. 

Ongoing 

4. Coordinate Transportation Demand Management processes and 
policies to improve congestion levels, influence travel demand and 
improve system efficiency.  Particular emphasis on this program will be in 
partnership with Ridefinders. 

Ongoing 

5. Coordinate with Greater Richmond Transit Company (GRTC) to 
improve service to the region, including assistance with GRTC planning 
and visioning through its TDP and related efforts 

Ongoing 

GRTC  

1. Solicit support and technical assistance from PlanRVA staff for annual 
development of a plan for regional public transportation within Planning 
District 15 

Ongoing 

DRPT  

1. Solicit support & technical assistance from PlanRVA staff on 
implementation plans for the Greater RVA Transit Vision Plan 

Ongoing 
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7300 LONG-RANGE TRANSPORTATION PLANNING 

Task 7340 Active Transportation:  Bicycle & Pedestrian 

Purpose: 

1) Plan for all modes of travel, including bicycle and pedestrian facilities connection home, work, and 
school. 

2) Provide a forum for regional conversation regarding active transportation and community health.  

Method: 

The RRTPO is responsible for planning all modes of transportation including connecting accessible 
pedestrian facilities and bicycle facilities.  This task provides oversight for the regional bicycle & pedestrian 
plan and pledges RRTPO support for area groups, organizations, and local governments to advance bicycle 
and pedestrian studies, programs, and projects. 

 
7340 Expected Results/Product: Anticipated Completion 

Schedule: 

RRTPO  

1. Work with partners to identify needed non-motorized improvements 
as part of a larger connectivity strategy with the regional transportation 
network 

Ongoing 

2. Coordinate and facilitate regional conversations on the alignment of 
the East Coast Greenway 

Ongoing 

3. Support the development of the Fall Line network and provide 
technical assistance 

Ongoing 

4. Develop integrated components of ConnectRVA 2045 dedicated to 
improving bicycle and pedestrian connectivity 

Ongoing 

5. Implement BikePedRVA 2045 Ongoing 

6. Collect and synthesize performance data on nonmotorized travel as 
available 

Ongoing 

7. Continue the work of the Active Transportation Work Group Ongoing 

8. Work with member governments and state agencies to advance 
development of bicycle and pedestrian facilities 

As Needed 

VDOT  

1. Include PlanRVA staff as technical resources for new and ongoing 
bicycle and pedestrian projects in the Richmond region 

As needed 

2. Share counts and other performance metrics with PlanRVA staff for 
inclusion in plans and projects 

Ongoing 
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7300 LONG-RANGE TRANSPORTATION PLANNING 

Task 7350 System Resilience Plan 

Purpose: 

1) Following guidance in the FAST Act, consider projects and strategies that will improve resiliency 
and reliability of the transportation system and reduce or mitigate stormwater impacts on the 
transportation system as well as reduce the vulnerability of existing transportation infrastructure to 
natural disasters.  

Method: 

Coordinate transportation planning with environmental partners, homeland security, disaster preparedness, 
and post-disaster redevelopment planning. Enhance the resiliency of the transportation system to withstand 
threats from man-made and natural disasters. Think long-term about how to function as a region when 
societal gathering patterns are disrupted by weather, disease, economic turmoil, or other regional factors. 

 
7350 Expected Results/Product: Anticipated Completion 

Schedule: 

RRTPO  

1. Develop a system resilience analysis framework to complement 
ConnectRVA 2045 

Ongoing 

2. Work with VDOT to develop a system for infrastructure assessment and 
prioritization 

As Needed 

3. Develop a watershed-based digital flood tool that will provide current 
information on potential impacts and priority infrastructure needs 

Ongoing 

4. Develop project prioritization metrics that reflect resilience and 
environmental factors of project development 

Ongoing 

VDOT  

1. Collaborate with PlanRVA to develop a summary database of 
infrastructure vulnerability 

Ongoing 
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7400 SHORT-RANGE TRANSPORTATION PLANNING 

Task 7410 Performance Based Transportation Planning 

Purpose: 

1) In conjunction with VDOT, establish and work towards meeting a defined set of performance 
measures and targets through planning and programming projects that contribute towards 
regional goals. 

2) Assess progress towards meeting goals.  

Method: 

PlanRVA staff will work with OIPI regarding the establishment of performance measures and targets, how 
Federal rules will be implemented, and will monitor established rules and any proposed changes.  The RRTPO 
will work with FHWA, FTA, VDOT and DRPT to incorporate these new requirements into the RRTPO planning 
and programming process in the work program.   

Develop tools and visualizations to communicate performance of the transportation network in a data-driven 
process.  Incorporate new datasets when possible, including the FY22 adopted Regional Transportation Safety 
Plan. 

The following products and work tasks help to meet and assess these requirements. 

7410 Expected Results/Product: Anticipated Completion 
Schedule: 

RRTPO  

1.  Safety - work with the RRTPO Vision Zero Workgroup to assess regional 
goals and to support and coordinate with local transportation safety 
organizations to better support improvement of traffic safety.  

Ongoing 

2. Congestion Management Process – report on system reliability, such as 
bottlenecks and travel time data for all CMP designated roads; analysis of 
congested road segments for AM and PM travel time periods and identify 
strategies to improve or mitigate congestion. 

Ongoing 

3. Congestion Management Process – analyze and report on accident data 
for all CMP network designated roads, plus those roads functionally 
classified as collector and above in the Richmond region 

Ongoing 

VDOT  

1. Collaborate with PlanRVA staff to develop Intelligent Transportation 
Systems (ITS) projects and programs 

As Needed 

2. Provide needed data to PlanRVA for use in developing CMP analysis and 
reporting 

Ongoing 
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7400 SHORT-RANGE TRANSPORTATION PLANNING 
Task 7420 Financial Programming / Transportation Improvement Program 

Purpose: 

1) Cooperatively develop and publish the RRTPO Transportation Improvement Program (TIP)  

2) Select TIP projects to be implemented. 

3) Revise policies and procedures for TIP development, as needed. 

4) Develop and manage evaluation and allocation of federal and state transportation funding. 

5) Prepare status reports on previously authorized TIP projects. 

Method: 

PlanRVA, VDOT, and DRPT staff will jointly consult and coordinate with each other and with the RRTPO 
Policy Board and advisory committees to maintain the TIP as needed; monitor authorized TIP projects; revise 
as needed the RRTPO policies and procedures for TIP development; manage the RSTBG/CMAQ/TAP grant 
process; and support the Central Virginia Transportation Authority. 

 
7420 Expected Results/Product: Anticipated Completion 

Schedule: 

RRTPO  

1. Revise and improve the RSTBG/CMAQ Project Review, Selection, and 
Allocation process as needed 

Ongoing 

2. Support financial analysis and consideration of project impacts for the 
Central Virginia Transportation Authority 

Ongoing 

3. TIP Analysis and Maintenance Ongoing 

4. Develop tools and metrics to assist in evaluation of regionally significant 
projects including cost-benefit scoring and funding scenarios 

Ongoing 

VDOT  

1. Coordinate TIP project proposals for the State Highway System Ongoing 

2. Provide estimates of Federal/State funds available for TIP projects As Needed 

3. Coordinate with PlanRVA staff to develop funds allocation 
recommendations 

Ongoing 

DRPT  

1. Coordinate transit TIP projects and amendments As Needed 
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7400 SHORT-RANGE TRANSPORTATION PLANNING 

Task 7430 Rail, Freight and Intermodal Planning 

Purpose: 

1) Moving people and goods efficiently with environmentally beneficial impacts.  

Method: 

In order for Richmond to compete in the efficient movements of goods and services in the coming years, the 
region will need to identify, develop and implement intermodal strategies which will provide good 
connectivity for passenger movement, transfer of rail shipments, improved rail access for local truck 
shipments, expanded opportunity for air cargo movement, and alternative options of importing and 
exporting regional cargoes, such as by barge to the Port of Virginia’s Richmond Marine Terminal.   By 
ensuring the continued performance of the regional transportation system, the prevention of environmental 
degradation, while encouraging and attracting economic opportunities, the RRTPO will be promoting a high 
quality of life for our region. 

The regional planning process can support policies that advocate investments in the rail system 
such as extension of sidings, crossovers, signal upgrades or grade-separation of crossings which 
can improve the performance of the rail system to the benefit of both passenger and freight 
movements.   

 
7430 Expected Results/Product: Anticipated Completion 

Schedule: 

RRTPO  

1. Support Staples Mill Station redesign and upgrades December 2022 

2. Freight corridor data development and analysis.  Investigation of best 
applications for freight data to support economic development. 

Ongoing 

3. Support implementation of I-95/RMT/Commerce Corridor Access Study Ongoing 

4. Freight and Intermodal Work Group – evaluate demand and feasibility Ongoing 

5. Richmond Area Rail Studies:  Virginia State Rail Plan, Southeast High-
Speed Rail (including DC2RVA:  Washington to Richmond), Long Bridge / 
CSX plan – coordinate with DRPT on work activities 

As Needed 
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FISCAL YEAR 2023 RRTPO STAFFING AND BUDGET 

RRTPO Staff Resources 

Eleven personnel from PlanRVA are committed to full-time direct support of the tasks outlined in the FY 2023 
RRTPO UPWP; another seven personnel are committed in part-time direct support. Additional personnel 
may be assigned to consultant-led work tasks. 

Primary responsibility for the UPWP rests with PlanRVA staff.  There are cases where other UPWP agencies 
are assigned primary responsibility for specific activities, as delineated in the task descriptions; PlanRVA will 
provide support for these activities. The PlanRVA Director of Transportation is responsible for overall 
program support and administration of RRTPO’s work program tasks, as well as for interagency 
coordination with the other UPWP Agencies. Each staff person dedicated to direct support of the work 
program is charged with primary responsibility for accomplishing specific tasks or subtasks.  

Figure 2 reflects the FY 2023 RRTPO budget by planning program project.  On the following page, Table 3 
details FY 2023 expenditures budgeted by PlanRVA on RRTPO planning projects or tasks described in this 
UPWP. For each planning project, total expenditures, type of fund, and federal/local matching amounts are 
identified. 

 

FIGURE 2. FY 2023 TOTAL RRTPO BUDGET BY TASK 
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TABLE 3. FY 2023 RRTPO Unified Planning Work Program 

 

FY 2023 RRTPO Budget 
Work Task 

PL 5303 
5303 
CO (1) 

STBG 
(2)   

  
Federal State Local Total Federal State Local Total Total   

GRAND 
TOTAL 

7110 MPO Prog Mgmt $115,200  $14,400  $14,400  $144,000  $28,800  $3,600  $3,600  $36,000      $180,000  
7120 UPWP Budget & 
Contracts $40,960  $5,120  $5,120  $51,200  $10,240  $1,280  $1,280  $12,800      $64,000  

7210 Public Outreach/ Equity 
Analysis $176,000  $22,000  $22,000  $220,000  $0  $0  $0  $0      $220,000  

7220 Special Planning Efforts $176,800  $22,100  $22,100  $221,000  $0  $0  $0  $0      $221,000  

7230 Contingency Funding $67,799  $8,475  $8,475  $84,749  $92,742  $11,593  $11,593  $115,928  $330,889    $531,566  

7310 Long Range Transp Pln $22,400  $2,800  $2,800  $28,000  $0  $0  $0  $0      $28,000  

7315 Scenario Planning $269,728  $33,716  $33,716  $337,160  $67,432  $8,429  $8,429  $84,290    $243,550  $665,000  

7320 Travel Demand Model $58,880  $7,360  $7,360  $73,600  $14,720  $1,840  $1,840  $18,400    $200,000  $292,000  

7330 Transit $0  $0  $0  $0  $224,000  $28,000  $28,000  $280,000      $280,000  

7340 Act Transp- Bike/Ped $161,600  $20,200  $20,200  $202,000  $0  $0  $0  $0      $202,000  

7350 System Resiliency $136,000  $17,000  $17,000  $170,000  $0  $0  $0  $0      $170,000  

7410 Perf Based Transp Plng $55,578  $6,947  $6,947  $69,472  $12,422  $1,553  $1,553  $15,528      $85,000  

7420 Financial Prog/TIP $233,128  $29,141  $29,141  $291,410  $56,472  $7,059  $7,059  $70,590      $362,000  

7430 Rail & Freight $33,506  $4,188  $4,188  $41,882  $9,694  $1,212  $1,212  $12,118      $54,000  

TOTAL (3) ($) $1,547,578  $193,447  $193,447  $1,934,473  $516,523  $64,565  $64,565  $645,653  $330,889  $443,550  $3,354,565  

(1)  FY22 5303 Carryover funds                       
(2)  Previous specific STBG fund awards 
(3)  Rounded to nearest dollar                        
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ACRONYM DEFINITIONS 
Acronym Definition 

CMP Congestion Management Process 

CMAQ Congestion Mitigation and Air Quality (federal funding) 

CTAC Community Transportation Advisory Committee, RRTPO advisory committee  

CVTA Central Virginia Transportation Authority 

DRPT Department of Rail and Public Transportation 

EDAC Elderly and Disability Advisory Committee, former RRTPO advisory committee 

FAST Act Fixing America’s Surface Transportation Act 

FHWA Federal Highway Administration 

FTA Federal Transit Administration 

FY / FFY Fiscal Year / Federal Fiscal Year 

GRTC Greater Richmond Transit Company 

IMR Interchange Modification Report 

LRTP Long Range Transportation Plan 

MPO Metropolitan Planning Organization 

OIPI Office of Intermodal Planning and Investment 

PL Planning funds (federal funding category) 

PlanRVA Richmond Regional Planning District Commission 

Policy 
Board 

Decision-making body of the RRTPO, composed of elected officials from nine jurisdictions 
and other partners RMTA Richmond Metropolitan Transportation Authority 

RRTPO Richmond Regional Transportation Planning Organization 

RSTP Regional Surface Transportation Program (federal funding) 

RSTBG Regional Surface Transportation Block Grant (federal funding) 

RTC Richmond / Tri-Cities MPOs 

STARS Strategically Targeted Affordable Roadway Solutions 

TAC Technical Advisory Committee, RRTPO advisory committee 

TIP Transportation Improvement Program, list of upcoming transportation projects 

UPWP Unified Planning Work Program, the RRTPO annual budget and work program 

VDOT Virginia Department of Transportation 

VTrans Virginia statewide, long-range transportation plan 

 

 


